

**City of Palos Verdes Estates  
FY 24/25 Slurry Seal Treatment Schedule**

Day	Street	From	To
Monday July 28th	No Work Scheduled *Trash Pick-Up Day		
Tuesday July 29th	Via Solano	Via Verderol	Via Nivel
	Via Largavista	Via Colorin	Via Alcance
	Via Ardilla	Via Cardelina	Cul De Sac
	Navajo PI	Via La Selva West	Via La Selva East
	Via Pavion	Via Alcance	Via Gorrion
	Via Pinzon	Via Alondra	Cul De Sac
	Via La Selva	Via Jose	Cul De Sac
Wednesday July 30th	Via Anita	Via Jose	Via Alameda
	Via La Selva	Via Pascual	Via Colusa
	Via Solano	Via Ardilla	Via Cardelina
	Via Pavion	Valmonte Plaza	Via Alcance
	Via Pavion	Via Alondra	Cul De Sac
	Via Alondra	Via Pavion	Via Pinzon
	Via Colorin	Via Solano	Via Nivel
	Via Colusa	Palos Verdes Drive North	Paseo Del Campo
Thursday July 31st	Via La Selva	Via Pascual	Via Alameda
	Via Alcance	Via Valmonte	Via Cardelina
	Via Paro	Via Valmonte	Via Pinzon
	Via Alondra	Via Pavion West	Via Pavion East
	Via Anita	Via Capay	Via Jose
	Via Palomino	Via Valmonte	Palos Verdes Drive North
Friday August 1st	Via Capay	Via Anita	Jose Path South
	Via La Selva	Via Colusa	La Selva Place East
	Via Nivel	Palos Verdes Drive North	Via Nivel
	Via Nivel	Via Nivel	Via Alcance
	Via Picaposte	Via Nivel	Via Alcance
	Via Pinzon	Via Gorrion	Via Alondra
	Via Solano	Via Cardelina	Via Verderol
	Via Pavion	Palos Verdes Drive North	Valamonte Plaza
Via Picaposte	Via Colorin	Via Largavista	
Monday-Friday August 4th-8th	<b>TBD</b> The exhibit and list will be updated accordingly		